

**CONSTRUCTION MANAGER'S  
MONTHLY PROGRESS REPORT**

To: Brent Petrie  
Alaska Village Electric Cooperative

Date: July 14, 2006

From: David Harvey  
CE2 Engineers, Inc.

Village: Gambell, Alaska	Project Component: Bulk Fuel Upgrade
Reporting Period: <u>June 2006</u>	Work Phase: 97G30001

Activity Summary:  
No field work on bulk fuel. Attempted to make a site visit to verify tool inventory but unable due to weather.

Milestone Schedule: (to be determined by CM)  
None at this time.

Needs from AVEC and/or Design team:  
None at this time.

Budget Issues:  
Budget analysis continues.

Other:  
None.

**ATTACHMENTS**

Procurement Log                       Progress Photos

Labor Report                               Training Report

If any of these attachments are not included with your report please explain and give date they will be submitted.  
No other attachments applicable at this time.

cc: Molly Sheldon, AVEC