




Denali Commission
510 L Street, Suite 410
Anchorage, AK 99501

907.271.1414 *tel*
907.271.1415 *fax*
888.480.4321 *toll free*
www.denali.gov

Denali Training Fund Quarterly Progress Report

Funds for this project are provided by the USDOL and the Denali Commission and managed, in partnership, by the Alaska Department of Labor and Workforce Development.

Name of Organization: CE2 Engineers, Inc	
Name of Project: Welder Training	
Reporting Period:	
Contact Person: Sean Gwaltney	
Contact Number: 349-1010	Email Address: sean@ce2engineers.com
Expenditures to date: \$48,786.31	
Certification: I certify that the information in this report is current, correct and true and in accordance with the terms and conditions of the agreement.	
Signed by: 	Dated: 10/28/08

1. In a few sentences, please describe the scope of your project:

The 2008 Denali Training Fund Grant moneys which were awarded to CE2 Engineers were used for the training of rural Alaskan labor in Carpentry (Chignik), Welding (Pilot Point), Maintenance Mechanic & Record Keeping (Tanana), and Residential Plumbing Repair (Tanana, Forthcoming.)

2. Project Activities for this Reporting Period:

Describe the grant activities that happened during this report period. Include planning, advertisement and/or training performance that occurred this quarter? List any accomplishments achieved. (Attach advertisements if applicable)

No further training is scheduled. The residential Plumbing Repair training has been canceled.

3. Scheduled Project Activities/Important Dates for next quarter:

Describe your planned activities and training for next few months. Please include important dates like graduation, site visits, travel, job fairs, etc.

N/A

4. a. How many are in your training program during this reporting period?

11

b. How many people have been trained and/or certified to date from this grant?

(Please complete form below.)

5. Please list complete the list by putting the community to which each individual trained is from, the type of training and certification, the graduation date and who will employ them upon completion of training.

Community where trainee lives	Type of Training/Service	Type of Certification to be earned/earned	Dates of training	Graduation Date	Employment commitment after training is complete
Pilot Point	Welding	1F	4/9-5/30/08	5/30/08	Hired on AEA BFU Project
Pilot Point	Welding	1F	4/9-5/30/08	5/30/08	Hired on AEA BFU Project
Tanana	Repair Mechanic / Record Keeping	Certificate of Completion	5/27-5/29/08	5/30/08	Hired on VSW Water & Sewer Project
Tanana	Repair Mechanic / Record Keeping	Certificate of Completion	5/27-5/29/08	5/30/08	Hired on VSW Water & Sewer Project
Tanana	Repair Mechanic / Record Keeping	Certificate of Completion	5/27-5/29/08	5/30/08	Hired on VSW Water & Sewer Project
Tanana	Repair Mechanic / Record Keeping	Certificate of Completion	5/27-5/29/08	5/30/08	Hired on VSW Water & Sewer Project
Chignik Bay	Carpentry	Certificate of Completion	5/18-6/12/08	6/13/08	Hired on Denali Commission Harris Sub-Regional Clinic Project
Chignik Bay	Carpentry	Certificate of Completion	5/18-6/12/08	6/13/08	Hired on Denali Commission Harris Sub-Regional Clinic Project
Chignik Bay	Carpentry	Certificate of Completion	5/18-6/12/08	6/13/08	Hired on Denali Commission Harris Sub-Regional Clinic Project
Chignik Bay	Carpentry	Certificate of Completion	5/18-6/12/08	6/13/08	Hired on Denali Commission Harris Sub-Regional Clinic Project
Chignik Bay	Carpentry	Certificate of	5/18-6/12/08	6/13/08	Hired on Denali Commission Harris Sub-Regional Clinic

		Completion			Project
--	--	------------	--	--	---------

Please copy and use another sheet if you need more spaces.

6. Please identify any problems or changes in your training project that will affect the budget, scope or timeline of the project. Is your training on schedule? What are the reasons for any difficulties or delays? Are you over budget/under budget? Have you had to change the initial scope?

Please provide an explanation to this change and your resolution to the variance.

Due to the delays in finding a suitable replacement trainer for the Tanana Residential Plumbing Training the Tanana Water & Sewer Project was required to train employees without a formal training program. Future Tanana Residential Plumbing Training is not scheduled.

7. How are you or will you be evaluating the individuals being trained to ensure competency, skill level and understanding? (Testing, assessment, etc)

N/A

8. Please identify areas that we can assist you in the future.

Given the success level of the participants and the hurdles which the programs have had to overcome, I can honestly say that the Denali Training Fund held up their end of the bargain based on our proposals.