">

Printed: 11/15/2005 16:11

Denali Commission
Project Database System

Printed By: Joey Ausel

Progress Report Submitted for First Alaskans Institute Project #08-59
Minto: Winterization Kitchen/Dining Facilities

Award Number: 0018-DC-1999-E4 Performance Period: 12/01/2000 - 09/30/2004
Progress Report for 07/01/2004 - 09/30/2004
Submitted by Gail Pass on 09/27/2004

▼Funding

2 Sources Found

Funding Source	Amount
Total Denali Commission Funding:	**$11,735.60**
Other Funding	$0.00
Total Other Funding:	**$0.00**
Total Project Funding:	**$11,735.60**

▼Expenditures

	Last Reported	To Date	Total Funding	Expended
Denali Commission Expenditures For Award 0018-DC-1999-E4	$11,735.60	$11,735.00	$11,735.60	99%
Other Project Funding Expenditures	$1,303.46	$160.00	$0.00	N/A
Total Expenditures	**$13,039.06**	**$11,895.00**	**$11,735.60**	**101%**

▼Milestones

3 Milestones Found

Milestone	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	Units	Total Cost At Completion
Conceptual Planning					0	$0.00

Final Design	0	$0.00
Construction	0	$0.00

Narrative

Cultural Heritage Education Institute has completed their project with a buget revision and change in scope due to the extensive fires in the Interior Alaska summer 2004.

Attachments

3 Attachments Found

Title	Date	Attachment Type	Source
Final Photos	09/27/2004	Photo (After Project)	Report
Final Financial Report	09/27/2004	Project Close-Out Report	Report
Final Narrative Report	09/27/2004	Project Close-Out Report	Report