Alaska Energy Cost Reduction Program
Progress Report

Grantee: Matanuska-Susitna Borough

Project Name: Port MacKenzie Natural Gas Line Extension Engineering

Grant # 219580

Period of Report: 1 July 2004 to 30 September 2004

Project Activities Completed:

1. A Request for Proposals (RFP) was advertised from 3-27 September 2004. Proposals were received from five qualified firms. A Borough committee was formed to review and rank order the firms. Negotiations will be conducted with the highest ranked firm.

Existing or Potential Problems:

None

Activities Targeted for Next Reporting Period:

1. Negotiate with the highest rated firm for the design of the natural gas line extension.
2. Begin design.

Submitted by: Marc Van Dongen, Port Director, (907) 746-7414 October 8, 2004