NATIVE VILLAGE OF SELAWIK ENVIRONMENTAL PROGRAM

FACSIMILE TRANSMITTAL SHEET

TO: Cindy Roberts

FROM: Raven Sheldon

COMPANY: Denali Commission

DATE: 5.16.06

FAX NUMBER: 271-1415

TOTAL NO. OF PAGES INCLUDING COVER: 9

PHONE NUMBER:

SENDER'S REFERENCE NUMBER:

RE: Quarterly Report

YOUR REFERENCE NUMBER:

☐ URGENT ☐ FOR REVIEW ☐ PLEASE COMMENT ☐ PLEASE REPLY ☐ PLEASE RECYCLE

NOTES/COMMENTS:

P.O. BOX 59
SELAWIK, ALASKA 99770
(907) 484-2006 PHONE
(907) 484-2001 FAX
RAVEN.SHELDON@AKULIGAQ.ORG

PROJECT DATA

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period | Funding | Expenditures | Milestones | Narrative | Attachments | Ra

- Use the **Next** and **Back** buttons or the menu bar to step through the screens. Any information added will automatically be saved upon clicking **Next**, **Back** or using the navigation panel.
- The report will automatically save each step, which allows the user to exit and return later to complet the report without losing any data previously entered
- The report is not offically submitted until the final **Submit To Denali Commission** button has been clicked
- Look for the buttons. These provide additional instructions and definitions of terms.

Action Required: [illegible]

Reporting Period

From: 01/01/2006 (Start of Q2 2006)

To: 03/31/2006 (End of Q2 2006)

Note - clicking next or using the above navigation panel will save this data.

Step 1 of 7 Next

Delete unsubmitted report

User: croberts (Program Manager) *User Organization: Denali Commission*

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage, Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321
Contact System Administrator

PROJECT DATA

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period Funding Expenditures Milestones Narrative Attachments Re

Funding for Project #161-05
Native Village of Selawik: Native Village of Selawik Equipment Purchase

Funding Details

Add New Other Funding Source

1 Source Found

Funding Source	Amount
Total Denali Commission Funding:	**$100,000.00**
Total Project Funding:	**$100,000.00**

Note - clicking next or using the above navigation panel will save this data.

Step 2 of 7 Back Next

User: croberts (Program Manager) *User Organization: Denali Commission*

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage, Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321
Contact System Administrator

PROJECT DATABASE SYSTEM

Home | Awards | Projects | Indicators | Admin

Search | Details | Financial | Reporting | Program | Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-5
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period | Funding | Expenditures | Milestones | Narrative | Attachments | Review

This section includes the cumulative expenditures for the project, from all sources.

Action Required : Update to reflect the cumulative expenditures as of the end of the reporting peri.

	Last Reported	To Date	Total Funds	Expended
Denali Commission Expenditures For Award 161-05	$100,000.00	$ 100,000.00	$100,000	0%
Other Project Funding Expenditures	$0.00	$ 0.00	$0	N/A
Total Expenditures	**$100,000.00**	**$0.00**	**$100,000**	**0%**

Note - clicking next, back or using the above navigation panel will save this data.

Step 3 of 7 Back Next

User: croberts (Program Manager) *User Organization: Denali Commission*

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321
Contact System Administrator

MAY/16/2006/TUE 05:12 PM Denali Commission FAX No. 907-271-1415 P. 004

From: 9074842127 Page 4/10 Date: 5/16/2006 10:41:23 AM SELAWIK SCHOOL

PROJECT DATABASE SYSTEM

Hon Awards Projects Indicators Admin

Sea h Details Financial Reporting Program Add New

Recipi Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

ogress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting P od Funding Expenditures Milestones Narrative Attachments Review

The mil tones section captures the significant stages during the project life cycle.

New In rmation Posted!
Update descriptions of units and total cost at completion data for each milestone has been posted. Please view th help file for more information.

Action equired : Update milestone data ONLY if a milestone has been completed during this reporting period

2 Milestones Found

Milestone	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	Units	Total Cost At Completion
Construc n	04/01/2005	10/31/2005	04/18/2005		0	$0.00
Project ose-out	10/31/2005	12/31/2005			0	$0.00

Note - clicking next or using the above navigation panel will save this data

Step 4 of 7 Back Next

See letter of 4/26/06 RS

User: croberts (Program Manager) User Organization: Denali Commission

05/16/2006 10:36 9074842127 SELAWIK SCHOOL PAGE 05/10
From: 9074842127 Page: 5/10 Date: 5/18/2006 10:41:23 AM

FB4.1 Project Database System

PROJECT DATABASE SYSTEM

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period Funding Expenditures Milestones Narrative Attachments Review

Please provide a narrative summary of the project status and accomplishments to date, and address the following questions: is the project on schedule, is the project on budget, and what actions are planned to address any project problems.

Please limit the summary to 2000 characters, or attach a document if more space is needed (next step)

Up to 2000 characters. Current count: 0

Note - clicking next, back or using the above navigation panel will save this data.

Step 5 of 7 Back Next

User: croberts (Program Manager) User Organization: Denali Commission

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage, Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321
Contact System Administrator

PROJECT DATABASE SYSTEM

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period Funding Expenditures Milestones Narrative Attachments Review

Expenditures missing for award 161-05
Other Expenditures missing

You must enter this information before submitting your report

Progress Report for 01/01/2006 - 03/31/2006

Printer Friendly Version

Click the arrow or heading to expand or collapse each section you would like to review

Funding

Edit Funding

1 Source Found

Funding Source	Amount
Total Denali Commission Funding:	$100,000.00
Total Project Funding:	$100,000.00

Expenditures

Edit Expenditures

	Last Reported	To Date	Total Funding	Expended
Denali Commission Expenditures For Award 161-05	$100,000.00	$100,000.00	$100,000.00	100%

05/18/2006 10:38 9074842127 SELAWIK SCHOOL PAGE 07/10
From: 9074842127 Page: 7/10 Date: 5/18/2006 10:41:24 AM

PROJECT DATABASE SYSTEM

Home Awards Projects Indicators Admin

Search Details Financial Reporting Program Add New

Recipient Reports | Reporting Schedule

SITE MAP | HELP | LOGOUT

Progress Report Submission for Native Village of Selawik Project #161-05
Selawik: Native Village of Selawik Equipment Purchase

Reporting Period Funding Expenditures Milestones Narrative Attachments Review

The attachments section is provided to upload additional documentation to the progress report. Examples of the types of attachments are:

- Photographs (before, during & after)
- Project Narrative Report
- Other related project information

Action Required : Note - All Denali Commission projects are required to submit photographic documentation
: Attach all applicable documents

Add New Attachment

0 Attachments Found

Note - plicking next or using the above navigation panel will save this data.

Step 6 of 7 Back Next

User: croberts (Program Manager) *User Organization: Denali Commission*

DENALI COMMISSION

05/16/2006 10:38 9074842127 SELAWIK SCHOOL PAGE 08/10
From: 9074842127 Page: 8/10 Date: 5/18/2006 10:41:24 AM

Other Project Funding Expenditures	$0.00	$0.00	$0.00	N/A
Total Expenditures	**$100,000.00**	**$100,000.00**	**$100,000.00**	**100%**

▼Milestones

Edit Milestones

2 Milestones Found

Milestone	Planned Start Date	Planned End Date	Actual Start Date	Actual End Date	Units	Total Cost At Completion
Construction	04/01/2005	10/31/2005	04/18/2005		0	$0.00
Project Close-out	10/31/2005	12/31/2005			0	$0.00

Planned: Operations to begin October 31, 2005.

▼Narrative

Edit Narrative No narrative currently defined.

▼Attachments

Edit Attachments

0 Attachments Found

Step 7 of 7 Delete unsubmitted report Back

User: croberts (Program Manager) *User Organization: Denali Commission*

DENALI COMMISSION
510 'L' Street, Suite 410, Anchorage, Alaska 99501
907-271-1414 Fax 907-271-1415 Toll Free 888-480-4321
Contact System Administrator

05/16/2006 10:38 9074842127 SELAWIK SCHOOL PAGE 05/10
From: 9074842127 Page: 9/10 Date: 5/18/2006 10:41:25 AM

Tribal Solid Waste Administration, May 16-19, 2006 in Selawik, Alaska

FINAL AGENDA

DAY 3 – May 18 (Thursday)

8:30	Breakfast Provided
8:45-9:00	Sign-in / Coffee
9:00-9:45	Using Your Community Environmental Assessment to Plan Your IGAP Activities Nina Shestakovich, Maniilaq Association
9:45-10:00	Break
10:00-10:45	Tribal Case Study: Planning a Recycling Program Millie Hawley, Kivalina
10:45-11:00	Break
11:00-12:00	Grant Management / Compliance: How to Organize Your Program Activities and Data Gloria Shellabarger
12:00-1:00	Lunch Provided
1:00-2:00	Changes in IGAP Reporting Requirements / Time Management Cathy Villa, USEPA Tribal Coordinator, Alaska Operations Office
2:00-2:15	Break
2:15-3:00	How to Close a Grant Cathy USEPA Tribal Coordinator, Alaska Operations Office and Gloria Shellabarger
3:00-3:15	Break
3:15-4:00	Electronic Waste Larry Zirkle, Total Reclaim
4:00-4:15	Break
4:15-5:00	Hazardous Waste in Your Community Larry Zirkle, Total Reclaim
6:00	Dinner Provided

DAY 4 – May 19 (Friday)

8:30	Breakfast Provided
8:45-9:00	Sign-in / Coffee
9:00-11:45	Open Discussion of Collaborative Efforts in Kotzebue Region on Backhauling Issues: Strategy and Logistics Larry Zirkle, Total Reclaim, Raven Sheldon, Selawik, Nina Shestakovich, Maniilaq Association, and Annabelle Alvite, Northwest Arctic Borough
11:45-12:00	Evaluations
12:00-1:00	Lunch Provided
1:00-2:00	Funding Opportunities through Denali Commission Cindy Roberts, Denali Commission
2:00-2:15	Break
2:15-3:00	Collaborating with other Organizations and Agencies for Funding Lorraine Ticket, Selawik
3:00-4:00	Summarize Future Actions and Concluding Comments Closing Prayer

Revised 5-17-06