Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Alaska Power Company (a/k/a Alaska Power and Telephone Company)

Project Name:  Allakaket Power Plant Relocation (Denali)

Grant # 2195191

Period of Report:  April 2005 
Project activities completed: 

Email notice from the Department of Transportation, Leasing Office, stated our application for leasing airport property was rejected.  AP&T is waiting for the rejection letter explaining the restrictions. 

The load size of the generator sets determined.

Engineering is designing alternative methods for construction supports for the generator module.

Project existing or potential problems: 

Department of Natural Resources rejected material sale contract extension. Sources of acceptable quality and quantity of gravel for the project are thin since the old airstrip gravel will not be made available to APC for the pad construction.
Miss this year’s opportunity to haul materials across the Koyukuk River.  This will postpone much of this project until next winter.

Department of Transportation is considering opening a gravel pit at the southeast end of the old airstrip to excavate 100,000 cubic yards to complete some resurfacing work at the new airport. This could be an alternative gravel source.
Activities targeted for Next Reporting Period, May 2005:

Work with a construction firm to do the gravel work

Try to obtain use contract for equipment working on the Allakaket Airport upgrade. 

Order the plant module and generators 
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