DESIGN CONSULTANT’S

MONTHLY PROGRESS REPORT


To:
Brent Petrie
Date:
July 10, 2006


Alaska Village Electric Cooperative


From:
Hattenburg Dilley & Linnell
Village: Chevak
Project Component: Amalgamated
Reporting Period: June 2006
Work Phase: CDR/Design
Activity Summary:

Participants in the project are AVEC, the Chevak Company Corporation (CCC), the City of Chevak, Kashunamiut School District, and the Wayne Hill Store.  

HDL is working on 65% drawings.  HDL will proceed with the design using a gravel foundation for the tank farms and pile foundations for the power plant and wind towers.
 

Milestone Schedule: (to be determined by Designer)

65% drawings ASAP.
Regulatory Agencies Permits and Progress:

Permitting of the Chevak facilities was completed by AVEC and is complete for the current sites.    
Needs from AVEC:

    
Contract Issues:

none
Other:

     
cc:
Lisa Bowman, AVEC
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