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PN:
A04029.01 - Phase:  CDR
Minto Bulk Fuel
6-30-06 Report
DATE:
June 30, 2006
TO:
Brent Petrie, Manager, Community Development

FROM:
Jim Vail, Project Manager

PROGRESS THIS PERIOD 6/1/06 thru 6/30/06)
· Project is on hold.

ACTION ITEMS:
· AVEC to determine plan of action regarding development of new power plant in Minto.
OUTSTANDING ISSUES/ACTIONS:
· PDC and AVEC to set up meetings to discuss issues pertaining to access for the proposed AVEC site.
· Meeting(s) with Keith Jost, Rick Elliott, Corporation and Village representatives.

· Definition and execution of land agreements.
SCHEDULE:

· Draft CDR
Due:
on hold
· Next Progress Report
Due:
7/3106 

PROJECT PHASE:
· CDR
Status:
50% Complete
Attachments: None
cc:
Marie Becker, Mark Teitzel, Gary Rice



