AHFC QUARTERLY REPORT

KAKTOVIK PHOTOGRAPHS

DEH-05-TND-2 (QE6/30/08)

	May 28, 2008: Piles installed with may pile caps on.
	[image: image1.jpg]




	July 26, 2008: Floor framing complete, majority of SIP wall panels in place on the sides and rear of the building. Shear walls being framed and joist hangers for roof structure being installed;.
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	July 26, 2008: Shear walls being framed and scaffolding in place to facilitate roof construction.
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	The majority of building materials are in Kaktovik and stored at not far from the construction site. 
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