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PROGRESS REPORT

	NAME OF ORGANIZATION:
	Associated General Contractors of Alaska

	NAME OF PROJECT:
	High School Construction Career Pathway and Construction Skills Assessment

	REPORT PERIOD:
	December 31, 2004 to April 15, 2005


PROJECT ACTIVITIES AND ACCOMPLISHMENTS:

Briefly describe the grant activities undertaken during the period and any accomplishments achieved.

High School:

My count of NCCER Contren classrooms is 44—for this “school” year.
We held a teacher certification class for NCCER April 13 and 14 with four instructors earning their NCCER instructor certification.

Under our NCCER sponsorship we have:


  79 teachers certified to teach NCCER curriculum (not counting the above 4)


243 students on the NCCER National Registry


152 students with NCCER certificates

Craft Skill Assessments:
We’ve proctored 84 craft skill assessments since August 2004.  For Interior Regional Housing Authority we proctored 21 and it looks as though we’ll do more for them.

We’ll assess more people for our two main assessment clients, ANTHC and People’s Learning Center.  It looks like we’ll experience a short delay with People’s Learning Center. 
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PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD:

Describe the grant activities you expect to complete during the next month.

I’ll continue working with the high schools to support and expand their using NCCER Contren curriculum.  We’ll pick up more high schools for next fall because of the newly certified high school teachers.

I’ve received two of the three reports on the construction projects in high schools to complement the NCCER Core Curriculum.  I’ll share that information in my next report.

PROBLEMS, DELAYS OR CONCERNS EXPERIENCED:

Are the grant activities progressing as planned?  If not, what is the cause?  Identify if there are any areas the Alaska Workforce Investment Office can provide assistance.

The only problems or delays are:

1) People’s Learning Center has pushed back all their assessments.  This is only a delay not a cancellation.

2)  We experienced an unfortunate delay for a new customer in the Aleutians, Akutan Traditional Council in Akutan.  March 21 we got as far as Dutch Harbor prepared to conduct 13 assessments.  Because of high winds we weren’t able to continue on to Akutan.  We agreed to postpone until May.

POSSIBLE PROBLEM RESOLUTIONS AND TIMEFRAMES:

For any problems identified, describe how you will resolve them and how long it will take.

Mike Andrews and I met to brainstorm on how we can better use the NCCT assessments for ANTHC.  We have a plan that we’ll be discussing further.

Certification:  I certify that the above information is true and correct and in accordance with the terms and conditions of the agreement.


Name and Title




Signature


Date

