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PROGRESS REPORT

	NAME OF ORGANIZATION:
	Chignik Lake Village

	NAME OF PROJECT:
	Equipment Operators (Rockcrusher, etc.)

	REPORT PERIOD:
	07/1/04 – 09/30/04


PROJECT ACTIVITIES AND ACCOMPLISHMENTS:

Briefly describe the grant activities undertaken during the period and any accomplishments achieved.

No activities were performed during this quarter.
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PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD:

Describe the grant activities you expect to complete during the next month.

To begin work on project and begin training.

PROBLEMS, DELAYS OR CONCERNS EXPERIENCED:

Are the grant activities progressing as planned?  If not, what is the cause?  Identify if there are any areas the Alaska Workforce Investment Office can provide assistance.

The road project where training will be conducted was placed on hold by the funding agency pending a revised scope of work.  The scope of work has been approved and as soon as funding is available to begin the project, work will be initiated.

POSSIBLE PROBLEM RESOLUTIONS AND TIMEFRAMES:

For any problems identified, describe how you will resolve them and how long it will take.

Project was placed on hold pending revised work scope and the funding agency has approved revised scope.  Project start will be dependent on funds to start work on project – we would project fund availability in the next 30 days.

Certification:  I certify that the above information is true and correct and in accordance with the terms and conditions of the agreement.

Percy Frisby, CEO, Arctic Pacific on behalf of

Name and Title

Chignik Lake Village

Signature


Date

