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PROGRESS REPORT

	NAME OF ORGANIZATION:
	Alaska Vocational Technical Center

	NAME OF PROJECT:
	Bulk Fuels  and Tank Farm Trainer  File No. 6-233

	REPORT PERIOD:
	January-March 2006


PROJECT ACTIVITIES AND ACCOMPLISHMENTS:

Briefly describe the grant activities undertaken during the period and any accomplishments achieved.

We have completed most of the Bulk fuels tank farm mock up.  We have set the five tanks and plumbed them together along with the dispenser units and remote control. While doing this we have enlisted the aid of the Welding program to fit the pipe flanges and to weld them to the pipe.  The bulk fuels students had to read the plans and learn to thread pipe and make air/fuel tight connections along with the associated concerns in planning and maintaining a bulk fuels storage facility.
To date we have held five classes that have enrolled 52 students with 47 successfully completing.

Bulk fuels class 1: enrolled 9 students, 10/10/05 and 9 graduated.
Bulk fuels class 2: enrolled 13 students, 10/31/05 and 13 graduated.

Advanced power plant enrolled 7 students on 11/28/05 and 7 graduated.

Power plant class 1: enrolled 11 students on 1/9/06 and 9 graduated.

Power plant class 2: enrolled 12 students and 9 are still active and in class.

Our power plant classes have been able to convert one of the mechanically controlled generator sets to new electronic controls.  This emulates the type used in the villages and completes the update of our power plant.  We now have all of gen-sets electronically controlled.
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PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD:

Describe the grant activities you expect to complete during the next month.

We will be sending our power plant instructor for training in Hydro-electric generation and maintenance so that we will be able to develop and implement a course for next year.  This will address some of the needs for our Alaskan villages the use and maintain hydro power stations.  We are also working to install some test equipment for studying wind speed here at AVTEC for development of a wind generation program in the future. This is being done in conjunction with AVTEC and AEA.
We will begin our itinerant training schedule the end of May and our instructor will be traveling to various villages to do seminar work and provide assistance and training.

PROBLEMS, DELAYS OR CONCERNS EXPERIENCED:

Are the grant activities progressing as planned?  If not, what is the cause?  Identify if there are any areas the Alaska Workforce Investment Office can provide assistance.


Progress has been as planned with no major problems.  We have had challenge finding a suitable material to use in the tank farm that will satisfy the Fire Marshall.  As all of the tanks are inside a building the codes and safety regulations are very strict.  There will be a need for additional money for fluid to use in the bulk fuels tank farm.
POSSIBLE PROBLEM RESOLUTIONS AND TIMEFRAMES:

For any problems identified, describe how you will resolve them and how long it will take.


At this point in time for this years projects we just need to find about $1200.00 for the purchase of acceptable liquids that we can store and pump in our bulk fuels tank farm. Will look to see if there are any unspent travel dollars to use toward purchase of fluids.
Certification:  I certify that the above information is true and correct and in accordance with the terms and conditions of the agreement.
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