INSPECTION REPORT
SEARHC Juneau Renovation Project
DATE: August 23,24, 2004




INSPECTOR: Matt Christner


CONTRACTOR: North Pacific Erectors
	WEATHER

	WIND
	 0  mph

	PRECIPITATION
	Mostly sunny

	TEMPERATURE
	70F


	EQUIPMENT IN USE ON SITE

	1
	Forklift
	
	

	
	
	
	


	WORKERS ON SITE

	0
	Electrician
	0
	Plumber

	1
	Sheet Metal (one day)
	0
	Laborer

	2
	Carpenter
	1
	Superintendent

	
	
	
	


CONSTRUCTION ACTIVITY AT TIME OF INSPECTION:
CIVIL / SITEWORK:




None

DEMOLITION:
Removal of Shimadzu x-ray equipment and structural modifications. The structural frame remains. 

Removal of the remaining walls. Demo of one side of the structural wall to expose electrical raceways. 
Removal of the floor coverings and underlayment. Grinding nails and staples with disc grinder. (See problems listed below.) Glue on plywood to remain and be covered with new underlayment all locations. 
Sheet metal demo of all ductwork and VAV boxes. All material removed from site except two vav boxes. Used torch to remove duct. No complaints from upstairs occupants from this use.

SPECIFIC POINTS OF INSPECTION:
Tracked progress for the removal of the x-ray. This was an extensive amount of work. All demo and disposal included in COP 2.

General area of demolition. Asked for subconsultant review of demo’d condition. Will perform later this week.
Stair framing. There were some structural concerns with this area. Joann Lott and Chris G called to come and make a recommendation.

Existing electrical systems in plastic, flexible conduit. Continuing to monitor and make sure all power is placed in rigid metal raceways.
Sound, Smell, and Dust are all contained. Complaint from the from the dental clinic regarding smell that was coming through open windows from grinding and from diesel tractor. Advised staff to close windows above construction activity and noted compliance was at user discretion. This was a warm day and the clinic was above desired temp.
Exits are maintained and clear pathways established.

DEFICIENCIES/QUESTIONS/PROBLEMS:


Framing at stairway for the play area was resolved through a new COP. PND provided structural sketches which resolved concerns. Joann was also involved in the investigation.

Question on exterior walls and resurfacing. Instructed the contractor to perform work as necessary to meet the specification requirements of a professional quality finish. 


Question on additional sheathing on exterior walls as noted on A/S300. Contractor instructed to install per plans.


Pull station #5 continues to have a ghost alarm. Mostly supervisory or trouble. 


Contractor smoking complaints by clinic users. All windows were open during this time. 

SUMMARY OF DISCUSSIONS/DIRECTIONS GIVEN TO CONTRACTOR:
Questioned coordination with electrical and plumbing work. Multiple locations plumbing needed to be capped or valved. Electrical has lights and speakers remaining in old waiting. Light whips need to be demo’d back to j boxes.
OTHER TASKS PERFORMED:
Photo Log
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Signature ___________________________________________ Date ___________________

