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Interior Community Health Center

Primary Care Facility Project

Project Number 0055-DC-2002-18

Report Number 17
April 1 – June 30, 2006
A. Quarterly Report (Narrative and Financial Summary)

1. Summary of project status and accomplishments to date.

Martha Hanlon Architects, Inc. has completed the drawings and bid documents for the front entrance corrections.  The RFP for the front entrance work was issued in June of 2006 and a contractor has been selected.  The front doors and glass are on order and the project is on schedule to be completed this fall, before winter sets.  Martha Hanlon Architects will also oversee the construction process.

Work is continuing on the other minor facility projects, including the tile work for the donor wall, a back up generator to maintain the heat to the building should the power fail, and the digital radiology conversion in Healy to connect it with the Fairbanks facility and the radiologists based at Fairbanks Memorial Hospital.

Additionally, staff continued progress on the practice management (PM) and electronic health records (EHR) system.  The two systems under consideration,  NextGen and Centricity, are being investigated as part of due diligence.  Staff is reviewing and implementing suggestions from the technical assistance received from Department of Health and Human Services to finish product selection and contracting.
a. Is project on schedule?

The facility construction portion of the project is complete.  Staff are currently working on the practice management and electronic medical records system.

b. Is project on budget?

Yes, the project is on budget.

c. What actions are planned to address any project problems.

There are no problems with the project.

2. Project Financial Status Report

a. The total project budget – submitted via financial forms in the Denali Commission’s Web-based reporting system.

b. The project schedule with milestone dates for design and construction – submitted via financial forms in the Denali Commission’s Web-based reporting system.

c. The total amount of Denali Commission funds committed to the project – submitted via financial forms in the Denali Commission’s Web-based reporting system.
d. The total project expenditures as of the end of the most recent quarter – submitted via financial forms in the Denali Commission’s Web-based reporting system.
e. The total expenditure of Denali Commission funds for the project as of the end of the most recent quarter – submitted via financial forms in the Denali Commission’s Web-based reporting system.

f. The percentage of expenditures to the total budget – submitted via financial forms in the Denali Commission’s Web-based reporting system.
g. A project performance analysis on project line items, as defined by the ICHC, showing budget costs compared to actual expenditures and obligation to date versus work performed to date (for each line item) – submitted via financial forms in the Denali Commission’s Web-based reporting system.
B. Final Financial Status Report (Standard Form 269)
A copy of the most recent FSR Report through June 30, 2006 with original signatures will be submitted under separate cover.
C. Labor Type, Residence and Wage Report

The most recent Labor Type report was submitted via electronic forms in the Denali Commission’s Web-based reporting system in January 2006.

D. Photographic Documentation of Progress
No new photos of the facility have been submitted as there have been no changes since the report submitted in July 2005.

E. Percentage of Total Funds from the Commission and Other Sources Received/used for Planning, Design and Construction of Infrastructure Facilities, and/or Economic Development Projects.

Not Applicable
