KALTAG MODULAR POWER PLANT STATUS – DECEMBER 2003

 
The CM portion of work on the modular power plant is complete.  AVEC personnel have been connecting piping between the modules.  

 

CM Completed Work

· Installation of new power modules has been accomplished.  Damaged areas to the exterior coatings have been touched up. 

· The two-inch control valve and fuel delivery line to the control module have been installed and air tested to 125 psi. 

· The grounding grid for the modules has been installed and bonded to the modules and tank farm grounding ring. 

· Security fencing has been completed. 

     Module canopies and walk way are complete and touch painting has been finished.

     Plenums and snow hoods have been installed.

      Indicates work completed that was not in the CM’s original scope.
 

 

Work to Be Completed

· Control Valve Operational Testing 

· As-Built Survey 

· Operator Training 

 

