7iii – Beneficial Occupancy of Casey Moran Harbor was provided to the City of Ketchikan on 11-16-07.  Some construction activities such as restrooms and cover shelter continue under construction, minimal use of the Harbor was allowed. The anticipated completion date of the entire project is May 10 at the beginning of 2008 cruise ship season. 

7iv – The project to develop Casey Moran Harbor and the Promenade is a portion of the overall Port Berth III Reconfiguration project that is currently under completion by ACC Hurlen, Inc.  The project has had a few modifications that have extended the original completion dates by several months.  The project is 10.8% over original projected but within the 15% contingency provided at the beginning of the project.  The problems that were encountered that generated the modifications were mainly related to change field conditions encountered by the contractor.  These issues have been resolved and the completion of the construction is anticipated to go very smoothly.

7v – Photographic documentation of the project.

Spring 2008, aerial picture of Berth III project and Casey Moran Harbor.

Picture of restroom and cover shelter facilities.
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