Since this is not yet an "active construction project", photo documentation is not available or required.  Narrative as follows:

The start of the project was delayed due to the State of Alaska delaying transfer of ownership of Knudson Cove Harbor to the City until January 4, 2008 and the State delaying transfer of their portion of the funding for the project until January 18, 2004.  The City was finally able to award the design contract to PND Engineering on February 7, 2008.  The 65% design was delivered April 30, 2008 and is under review.  The 100% design and bid documents are expected to be completed by July 2008.  The construction portion will be bid in August 2008 with construction expected to start in October 2008.  The in-water work will be scheduled for completion by March 31, 2009.

