Department of Health and Social Services

Denali Commission Grant: 0101-DC-2003-I14

November 5, 2003

Prepared by: Arnold Liebelt, Facilities Manager

Status as of October 31 2003:

	
	Sub-Grant Number
	Sub-Grantees
	Grant Status

	1.
	06-4-C-4886
	City of Petersburg
	Grant active: 10/28/03

	2.
	06-4-C-4887
	Nome Community Center *
	Pending

	3.
	06-4-C-4888
	Metlakatla Community Center **
	Pending

	4.
	06-4-C-4889
	South Peninsula Hospital
	Pending Signatures

	5.
	06-4-C-4890
	Valdez Regional Health Authority
	Grant active: 10/28/03

	6.
	06-4-C-4891
	Providence Seward Medical Care

	Pending Signatures

	7.
	06-4-C-4892
	Sitka Community Hospital
	Grant active: 10/23/03

	8.
	06-4-C-4893
	Petersburg Medical Center
	Grant active: 10/28/03

	9.
	06-4-C-4894
	Providence Kodiak Island Med Center
	Grant active: 10/28/03

	10.
	06-4-C-4895
	Ketchikan General Hospital
	Grant active: 10/28/03

	11.
	06-4-C-4896
	Bartlett Regional Hospital***
	Pending

	12.
	06-4-C-4897
	Heritage Place
	Pending Signatures

	13.
	06-4-C-4898
	Fairbanks Memorial Hospital
	Pending Signatures

	14.
	06-4-C-4899
	Cordova Community Hospital

	Pending Signatures

	15.
	06-4-C-4900
	Wrangell Medical Center ****
	Pending

	16.
	06-4-C-4901
	Central Peninsula General Hospital
	Pending Signatures

	17.
	06-4-C-4902
	Valley Hospital
	Pending Signatures


* Nome Community Center:
The Grantee is unable to meet the cost share match requirement. They intend to apply for Deferred Maintenance Capital Grant funds through the Department of Health and Social Services to obtain matching funds. If funded, grant is expected to become active after the awards are made in February, 2004.

** Metlakatla Community Center:
Working with Patricia Atkinson to determine how Metlakatla wants to proceed. The Grantee may proceed with a needs assessment for an assisted living home. If this is the case, a cost-share match will not be required. Expecting a clear plan from the grantee by the end of December, 2003

*** Bartlett Memorial Hospital:
Grantee will send required information by 11/14/03.  Grant is expected to be fully executed by the end of November.

****Wrangell Medical Center:
As stated in the detailed description, this agency cannot meet the 50%  cost-share match requirement. We received a letter dated July 28, 2003 from Brian Gilbert, CEO stating that they are in serious financial difficulty and are not able to contribute any matching funds at this time. A response letter was sent stating that we will allow one year for WMC to secure a match and that the Denali Commission will work with them to achieve this. This is a lump sum unit project.

Summary:

Grants signed (active):
  6

Grants pending:

11
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