Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Lake and Peninsula School District

Project Name:  LPSD Chignik Lake Energy Cost Reduction

Grant  #:  2195167

Period of Report:  January 1, 2005 to March 31, 2005

Project Activities Completed:

· Fiberglass boxes needed to install Step-up transformers have been delivered to job site.

Existing or Potential Problems:

 None

Activities Targeted for Next Reporting Period:

· Work is scheduled to resume approximately May 1, 2005.
· Complete electrical hookup of switchgear and generators.

· Install step-up transformers as soon as fiberglass boxes arrive.

· Other misc. items to complete project (placards, safety notices, ect.).

· Project demobilization.

