Alaska Energy Cost Reduction Program
Progress Report

Grantee:  Whitestone Community Association

Project Name:  Whitestone Transmission Energy Cost Reduction

Grant # 2195270

Period of Report:  July 20, 2008 to
August 16, 2008
Project Activities Completed:
1) GVEA safety retaining block wall footers poured

2) Fuel Storage Facility Tank footers poured

3) 10,000 Gallon Storage Tank catwalk and ladder painted

4) Fuel Storage Tank set on footers

5) Completion and start up of #2 Prime Mover successful

6) First power-out to install additional power panel parts.

7) Prime Mover #1 under construction
Existing or Potential Problems:

There are no existing problems at this time
Activities Targeted for Next Reporting Period:
1) Install boiler air system components and electric circuits for unit heater

2) Finish construction of Prime Mover #1

3) Install power drop for 10,000 gallon fuel storage facility

4) Lay block retaining safety walls for GVEA transformers; drop pole area

5) Grade out GVEA drop pole & transformer area

6) Install 10,000 gallon fuel tank components
NOTE:  Please note that WCA has completed their in-kind match for this grant agreement.  We will continue to report further in-kind costs for the duration of the project on a separate line of the Financial Report for recording purposes only.
