
Alaska Energy Cost Reduction Program 
Progress Report 

 
Grantee:  Whitestone Community Association 
 
Project Name:  Whitestone Transmission Energy Cost Reduction 
 
Grant # 2195270 
 
Period of Report: November 23, 2008 to December 20, 2008     
 
 
Project Activities Completed: 
 

1) GVEA awarded electrical contractor installs GVEA transformer and vault at WP&C 

disconnect.  

2) Awarded contractor has begun line construction. 

3) Fuel storage facility fully operational. 

4) Last of power plant control gear installed. 

 
Existing or Potential Problems: 
 
There are no existing problems at this time 
 
Activities Targeted for Next Reporting Period: 
 

1) Install electric power service and circuits for unit heaters and boilers. 

2) Test boilers and air systems.   

3) Awarded electrical contractor completes construction of intertie and intertie is energized. 

4) WCA is now powered by GVEA grid intertie. 

 

 

NOTE:  Please note that budget for materials has been changed on the financial statement to reflect 

increases in In-Kind donations.  This in no way changes what WCA expects to be reimbursed.  It is for 

recording purposes only. 


