Alaska Energy Cost Reduction Program
Progress Report

Grantee:  Whitestone Community Association

Project Name:  Whitestone Transmission Energy Cost Reduction

Grant # 2195270

Period of Report: October 19, 2008 to November 22, 2008
Project Activities Completed:
1) GVEA awards electrical line contractor.
2) Awarded contractor has begun staging for construction.
3) Fuel storage facility control panel installed and operational.

4) Prime mover #3 decommissioned and removed from power plant.
Existing or Potential Problems:

There are no existing problems at this time
Activities Targeted for Next Reporting Period:
1) Install electric power service and circuits for unit heaters and boilers

2) Test boilers and air systems 
3) Awarded contractor to install GVEA transformer and vault at WP&C disconnect
            and begin line construction.  
4) Remainder of control gear to be installed

NOTE:  Please note that budget for materials has been changed on the financial statement to reflect increases in In-Kind donations.  This in no way changes what WCA expects to be reimbursed.  It is for recording purposes only.
