AVEC-SELAWIK ENERGY UPGRADE PROGRAM

Selawik was AVEC’s first amalgamated program to combine the design and construction of 5 sub-projects. Its construction was started in Oct 2002 and completed in September 2003. Because of the underlying permafrost in Selawik, the construction had to be performed during the winter months when the active layer is frozen to support construction equipment. All  the new energy upgrade facilities  of this project are supported by steel pile foundations and steel deck platforms. The new modular power plant was commissioned in August, 2003, as well os the bulk fuel storage facility. The recovered heat component is 95% (substantially complete) and went on line at the end of this quarter. The diesel-wind controllers were installed in September-October thus making the wind component  operational at the end of the quarter. Operational data is not available for this status report to determine how much fuel savings resulted from the wind generators being on line. Performance and efficiency data will be incorporated into the final program report for Selawik.
The Selawik energy upgrade program is currently substantially complete for all its components; 1) bulk fuel storage, 2) new modular diesel power generation plant, 3) heat recovery and transfer, 4) new power distribution upgrade, and wind generation. Punchlist work will be performed as weather allows and a turnover of the bulk fuel storage will consummate upon finalization of the operational agreement between the city, AVEC and the NWASD.

All of Selawik’s sub projects will move into the closeout phase in the first quarter of 2004.

