Submitted Progress Report for 01/01/2004 - 03/31/2004
0048-DC-2002-I1: Atka Hydro Power System Upgrade 
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Funding Source 

Amount 

Total Denali Commission Funding: 

$0.00 

Total Matching Funding: 

$0.00 

Total Project Funding: 

$0.00 
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Expenditures
  

Last Reported 

To Date 

Total Funding

Expended 

Denali Commission Expenditures
 $15,926.78

$15,926.78

$0.00

N/A 

Other Expenditures
 $105,816.21

$105,816.21

$0.00

N/A

Total Expenditures 
$121,742.99 

$121,742.99
$0.00

N/A
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Milestones
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Milestone 

Order

Planned 

Actual 

Units 

Total Cost at Completion 

Start 
Date 

End 
Date 

Start 
Date 

End 
Date 

Conceptual Planning* 

1 

  

  

  

  

  

$0.00 

Final Design Pending* 

2 

  

  

  

  

  

$0.00 

Final Design* 

3 

06/03/1999 

  

06/03/1999 

06/01/2002 

275 KiloWatts provided 

$121,740.00 

Construction Pending* 

4 

  

  

  

  

  

$0.00 

Construction* 

5 

  

  

  

  

  

$0.00 

Project Close-out* 

6 

  

  

  

  

  

$0.00 
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Narrative

This part of the project was for 65% design which is now complete. The hydro project was combined with the new RPSU project No. 350174 and all further work will proceed under that project number. 
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Attachments
No attachment entries currently defined. 




