                                                  DENALI COMMISSION
TEACHER HOUSING AND RENOVATION PROGRAM

REPORT FOR 10-21-05

St. Marys School District:  95% completed.  After a review by the School Superintendent and David Sipary, our Project Superintendent, we did not install a boiler in unit #7, new fluorescent fixtures in a hallway and living room, and a carpet in one unit.  Arrangements are being made to get the necessary material on site and finish the job. 
Lower Yukon School District:

Russian Mission- 100%
Marshall-90% Cabinets and counter tops are enroute now.

Pilot Station- 100%

Mtn. Village- 100%
Alakanuk- 90%  Three windows to be installed when they arrive.  One bedroom carpeting to be installed.  Kitchen cabinets to be installed in one unit.  One room needs new vinyl.  Base trim when cabinets and carpets installed.  
We just found out that Alakanuk was not completed after being told that it was.  The Superintendent, John Lamont, forwarded us a letter outlining the work to be completed when he was sent the sign off form.  Johnny Clark and I followed up with Noah Tyson who is the Project Superintendent and the material that is left to send is being worked on now.  

Lower Kuskokwim School District:

Oscarville- 100%

Napaskiak- 100%

Napakiak- 90%  Just today I followed up with Napakiak’s maintenance mechanic because there was a complaint that the bathroom vanity was in the hallway and the Toyostove was not operating.  Chad Tikiun, the Project Superintendent, did not finalize the oil hookup and fire the Toyo Stove.  He installed the bathroom vanity in the hallway and hooked up the water lines and drain line.  This is a serious code violation and we are sending someone down early next week to make certain the Toyo Stove is hooked up and operational and the vanity problem fixed.  The oil tank is lower than the Toyo Stove, but a small booster pump should have been installed to bring fuel to the Toyo Stove to make it work.  The skirting was installed, but not painted.  Painting will have to be escrowed for next spring or an adjustment made for the work.
Kwethluk- 90%  This project will be finished within two weeks.  Two windows, two counter tops, two cabinets, and base cove to be installed in one duplex. For trailer #12 we need to install 5 new windows and one counter top.  For trailer #13 we have to put new metal on the porches and trim.  One window needs to be installed in a tri-plex.

Mekoryuk- 50%  The building has been lifted and sand is being brought in under the building and new pads will be installed.  Sand bags will be put in place to keep the sand pad from washing away. This is a major leveling and foundation job and should be finished in two weeks.

Tuntutuliak-  30%  One unit is leveled and the other is in the process of being leveled.  A new deck has to be installed, foam insulation with T1-11 siding to be installed, 7 new windows to be installed, replace two exterior doors, install new flooring including underlayment, and vinyl throughout.  All this work is for unit # 10.  This project should take two more weeks to complete.
