The facility does not have adequate space for recycling nor is an adequate waste stream for recyclables. Storage is a big factor both in the raw product and the baled product for shipment. There was no plan to equip the building or how the waste would be placed in the container (48 foot). This was a big ticket item that the City of Klawock had to obtain.
To summarize the project was not properly planned and the construction cost and time frames were negatively effected.
