7iii – Beneficial Occupancy of Casey Moran Harbor was provided to the City of Ketchikan on 11-16-07.  While many construction tasks were remaining, minimal use of the Harbor was allowed.  The current anticipated completion date of the entire project is May 10th.

7iv – The project to develop Casey Moran Harbor and the Promenade is a portion of the overall Port Berth III Reconfiguration project that is currently under construction by ACC Hurlen, Inc.  The project has had a few modifications that have extended the original completion dates by several months.  The project is 10.8% over original projected but within the 15% contingency provided at the beginning of the project.  The problems that were encountered that generated the modifications were mainly related to changed field conditions encountered by the contractor.  These issues have been resolved and the remainder of the construction is anticipated to go very smoothly.  

7v – Photographic documentation of the project.

Fall 2004; prior to construction overview picture.  This picture illustrates Casey Moran Harbor prior to design and construction of the new harbor.  
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General Project Overview Map
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2-18-08 – Construction of the restroom facility.
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2-18-08 Constructing the restroom floor
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