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Buckland Meeting Notes 
December 2, 2008 Meeting 

Denali Commission 
 
 
Sharon Lind opened the meeting and introduced everyone either present or on line 
and quickly reviewed the agenda for those present.  
 
Debra Addie from Village Safe Water provided an update on current activities and 
handed out a December, VSW Monthly Report and updated the group on work for 
this project. 
 
Update from Debra Addie - Report was as follows: 
 
 
  







 
 

 

 
 
 
Discussion items during and after Debra’s report as follows: 

 The DAR was discussed and the required easements. It is unclear how long it 
will take to complete these land appraisals, however, the process has been 
started. 

 The Nana pit was discussed. It was mentioned that the material sales contract 
was still unresolved at this time. In the meantime, use of the current gravel has 
been continuing knowing that this will be resolved soon. 

 Debra reviewed the capital budget and the spring funding available. Debra 
pointed out the use of the ANTHC was very restrictive and limited to a 
component of design/construction only of this project. Completion of the 
paperwork for this grant was currently being done. 

 Greg Magee discussed the state budget and current VSW funding from the state. 
Greg also pointed out the need for continued EPA funding for the VSW projects. 
It was discussed whether Senator Murkowskie’s off ice was aware of this need, 
and if so, the projected budget amounts for FY10. Sharon Lind discussed the 
Denali Commission’s current budget situation saying more will be known in the 
February/March time frame. 

 Greg Magee also discussed VSW’s budget review mentioning that all projects 
are being closely reviewed and any budget variances are being assessed for use 
in the next budget cycle. 

 Greg mentioned the states historical treatment of the EPA funds which has, in 
the past, been matched dollar for dollar budget wise. It was suggested that a 
short white paper be written for use of Buckland community members who visit 
Juneau to discuss future funding needs with the legislature. It was mentioned 
that Donny Olson was the Senator for that area and Reggie Joule was the 
representative. 

 Debra from VSW brought up the desire to close the downtown Buckland sewage 
lagoon, bringing up the spring flood issues with that downtown lagoon. Use of 
existing funding for closing that lagoon is proving to be problematic as dollars are 
currently designated for the new lagoon and the new sewage system 
construction. 

 Community discussion followed on the required land easements, the flooring in 
the equipment maintenance building and the inquiry into the possibility of the 
community utilizing a consultant for investigating future funding opportunities for 
the community. 

 Greg Magee stated that the flooring was not a funding priority at this time, that 
current use of dollars must be designated toward the water sewer project at this 
time. Sharon Lind mentioned the importance of the council exploring other 
funding opportunities and/or lobbying efforts by the community. Greg pointed out 



 
 

 

that the speed of the project lies with the amount of funding determined and 
received for this project both from the state budget and from the EPA. Greg 
stated that more would be known on budgets at the next meeting including VSW 
budget review and identification of existing project variances and reallocation of 
any funds available. 

 Steve Boardman from the Corps of Engineers reported to the group that 
CH2MHill had been contracted to handle the water intake design. Steve added 
that construction will be out for bid in the spring. Timelines were discussed and 
alignment of projects for all funding utilization. 

 It was reported that existing contractors in the community would be shutting 
down and leaving the community for a break on December 7th. Debra reported 
that the berms being worked on currently are at least 90 – 95% complete. Debra 
concluded that the redesign of the berms was at a higher elevation. 

 Next meeting was scheduled for January 6, 2009. Meeting closed. 






