

Date: August 19, 2008

Alaska Native Tribal Health Consortium  
Division of Environmental Health and Engineering  
1901 Bragaw Street, Suite 200  
Anchorage, Alaska 99508-3440

## Document Distribution

Document Type: Amendment No.3 to the Financial Assistance Sub-Award  
Project No.: AN 02-G59  
Project Location: Soldotna Alaska  
Execution Date: July 30, 2008

---

The individuals below were sent a copy of this document:

Stan Steadman, Executive Director, Central Peninsula Health Center  
Betty Sorenson, Denali Commission, Anchorage  
Denali Daniels, Denali Commission, Anchorage  
Paul Morrison, DEHE, Anchorage  
Bud Chard, DEHE, Anchorage  
Jan Nofsinger, DEHE, Anchorage  
Carolyn Hickey, DEHE, Anchorage  
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

---

For additional information, please contact:

Christina Anderson  
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

# **Administrative Amendment No. 3 to the Financial Assistance Sub-Award**

A Health Facility Improvement Project Between:  
The Alaska Native Tribal Health Consortium and  
Central Peninsula Health Centers Inc. in  
The City of Soldotna, Alaska  
Project No. AN 02-G59  
July 2008

**ADMINISTRATIVE AMENDMENT NO. 3  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
CENTRAL PENINSULA HEALTH CENTERS INC.**

**PROJECT NO. AN 02-G59**

---

To update the record of this project the ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

7/20/08  
Date

Matthew Dixon  
Matthew Dixon, P.E.  
Director of Operations  
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 3  
TO THE  
FINANCIAL ASSISTANCE SUB-AWARD  
HEALTH FACILITY IMPROVEMENT PROJECT  
CENTRAL PENINSULA HEALTH CENTERS INC.**

**PROJECT NO. AN 02-G59**

---

DATE OF ADMINISTRATIVE AMENDMENT:  
July 2008

**A. INTRODUCTION**

Throughout this Administrative Amendment these entities are referred to as follows:

Alaska Native Tribal Health Consortium	=	ANTHC
Financial Assistance Sub-Award	=	FSA
Denali Commission	=	Commission

On November 26, 2002, ANTHC and the Bridges Community Resource Network, Inc. executed a Financial Assistance Sub-Award (FSA) authorized by the Denali Commission to purchase dental equipment and make limited renovations to an existing health clinic or purchased facility space so that the dental equipment may be used. The project was funded by the Denali Commission.

On April 29, 2004, ANTHC and the Central Peninsula Health Centers, Inc. executed Amendment No. 1 to the FSA to perform the following: 1) provide additional Commission funding, and 2) identify that Central Peninsula Health Centers Inc. has replaced Bridges Community resource Network Inc. as the owner of the dental equipment, health clinic, or purchased facility space.

On June 4, 2004, the ANTHC and the Central Peninsula Health Centers, Inc. executed Amendment No. 2 to the FSA which added \$27,247 of Commission funding, via Denali Commission Financial Assistance Award No. 0100-DC-2003-I13, Addendum C, dated April 2004.

**B. RECOMMENDED CHANGES**

In order to complete the scope of this project, the following changes are necessary:

**B 1. Changes in Funding**

The previous project documents provided funding as shown in the following table(s):

PROJECT NO. AN 02-G59 FSA			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>FY2002</u>	<u>NA</u>	<u>\$ 132,465</u>
TOTAL PROJECT FUNDING			<u>\$ 132,465</u>

PROJECT NO. AN 02-G59 Amendment No. 1			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>FY2002</u>	<u>NA</u>	<u>\$ 132,465</u>
<u>Commission</u>	<u>FY2003</u>	<u>NA</u>	<u>\$ 4,913</u>
TOTAL PROJECT FUNDING			<u>\$ 137,378</u>

PROJECT NO. AN 02-G59 Amendment No. 2			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>FY2002</u>	<u>NA</u>	<u>\$ 132,465</u>
<u>Commission</u>	<u>FY2003</u>	<u>NA</u>	<u>\$ 32,160</u>
TOTAL PROJECT FUNDING			<u>\$ 164,625</u>

Previous project documents did not identify professional operations charges, which came to \$3,709 in the FSA and \$138 in Amendment No. 1. The project was completed under budget. This Administrative Amendment de-obligates the remaining \$138 from the Commission's FY03 contribution.

Revised funding table			
Contributor	Fiscal Year	Description	Amount
<u>Commission</u>	<u>FY2002</u>	<u>NA</u>	<u>\$136,174</u>
<u>Commission</u>	<u>FY2003</u>	<u>NA</u>	<u>\$ 32,160</u>
TOTAL PROJECT FUNDING			<u>\$168,334</u>

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Unit	Unit Cost	Total Cost	Funding Sources	
						Denali FY02	Denali FY03
M-CL	Renovate Health Clinic	LS	1	164,625	164,625	132,465	32,160
M-PP	Professional Operations charges				3,709	3,709	
<b>Total Award</b>					<b>168,334</b>	<b>136,174</b>	<b>32,160</b>

This document constitutes Administrative Amendment No. 3 to the FSA for health facility repair and renovation in Soldotna, Alaska. All other sections of the original FSA and Amendment Nos. 1 and 2 remain in effect as agreed upon and executed.