



Report of Project Activities

Department of Labor and Workforce Development
Division of Business Partnerships
**DENALI TRAINING FUND
PROGRESS REPORT**



NAME OF ORGANIZATION: Alaska Native Tribal Health Consortium
NAME OF PROJECT: Denali Training Fund File No. 7-208
REPORT PERIOD: 1/1/07- 3/31/07

PROJECT ACTIVITIES AND ACCOMPLISHMENTS:

Briefly describe the grant activities undertaken during the period and any accomplishments achieved.

Two training classes were held during this quarter:

The first class was held in Bethel, Alaska January 9-10. Eleven students from villages on the Y-K delta attended the class. All students completed the class and received certification. All students received 1.6 CEUs from the Alaska Department of Environmental Conservation.

The second class was held in Anchorage at the Chugachmiut Bldg January 23-24. Eleven students attended the class. All students completed the class and received certification. All students received 1.6 CEUs from the Alaska Department of Environmental Conservation.

PLANNED ACTIVITIES FOR NEXT REPORTING PERIOD:

Describe the grant activities you expect to complete during the next month.

The next classes are scheduled to take place in Fairbanks and May, 2007 in Kotzebue and Fairbanks.

PROBLEMS, DELAYS OR CONCERNS EXPERIENCED:

Are the grant activities progressing as planned? If not, what is the cause? Identify if there are any areas the Alaska Workforce Investment Office can provide assistance.

No problems. Everything is progressing as scheduled

POSSIBLE PROBLEM RESOLUTIONS AND TIMEFRAMES:


For any problems identified, describe how you will resolve them and how long it will take.

None applicable

PROGRESS REPORT

Certification: I certify that the above information is true and correct and in accordance with the terms and conditions of the agreement.

Paul Jackson/Grants Management Coordinator
Name and Title

 3/26/07
Signature **Date**