

Date: January 3, 2006

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 04-G88
Project Location: Chignik Lake, Alaska
Execution Date: December 21, 2005

The individuals below were sent a copy of this document:

Virginia Aleck, President, Village of Chignik Lake
Environmental Health Director, BBAHC
Tessa Reiner, Denali Commission, Anchorage
Michelle Oleary, Denali Commission, Anchorage
David Beveridge, DEHE, Anchorage
Mark Spafford, DEHE, Anchorage
Kim Baisch, DEHE, Anchorage
Diane Chris, DEHE, Anchorage
Rick Boyce, DEHE, Anchorage
Kevin Braun, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 12/01/05



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Chignik Lake, Alaska
Project No. AN 04-G88
December 2005

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CHIGNIK LAKE, ALASKA**

PROJECT NO. AN 04-G88

To complete this project, ANTHC and the Village of Chignik Lake mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

9 Dec 05
Date

Ralph H. Hogge
Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

12-21-05
Date

Virginia Alek
~~Nana Kalmakoff~~
President
Village of Chignik Lake, Alaska

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF CHIGNIK LAKE, ALASKA**

PROJECT NO. AN 04-G88

DATE OF DOCUMENT:
December 2005

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Chignik Lake	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Cooperative Project Agreement	=	CPA
Community Development Block Grant	=	CDBG
Indian Health Service	=	IHS
Denali Commission	=	Commission

On Sept. 27, 2004, ANTHC and the Village of Chignik Lake executed a CPA authorized by the Denali Commission to construct a new health clinic in Chignik Lake, Alaska. The scope of this project included site preparation, materials and equipment, construction, and labor.

B. REVISION OF PROJECT BUDGET

This project was originally funded with the following:

- \$796,520 of Commission funds, via Denali Commission Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004
- \$309,000 of Community Development Block Grant funds, via Denali Commission Financial Assistance Award Project No. 0100-DC-2003-I13, Addendum B, dated January 2004
- \$151,420 of Indian Health Service FY04 Tribal Equipment funds

This Amendment adds \$144,393 of Commission funding, for a project total of \$1,401,333. The additional funds are derived from Denali Commission Financial Assistance Award Project No. 185-05, dated August 2005. It also recognizes the IHS FY04 Tribal Equipment funds as part of the cost share.

A revised project budget and funding sources table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	Central Oper. 8%*	Total Cost	Funding Sources			
							Denali FY03	IHS FY04	Village CDBG	Denali FY05
M-CL	Construct new clinic	1	LS	1,297,531	103,802	1,401,333	796,520	151,420	309,000	144,393
Construction Award						\$1,401,333	\$796,520	\$151,420	\$309,000	\$144,393

*Central operations expenses pay for ANTHC engineering technicians, drafting services, surveying, financial support, shipping and receiving staff support, and those services in direct support of force account type construction or ANTHC contract management.

This document constitutes Amendment No. 1 to the CPA to construct a new health clinic in Chignik Lake, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: December 2005

FROM: Heritage and Environmental Consultant

SUBJECT: Village of Chignik Lake – Environmental Review
Amendment No. 1, Project No. AN 04-G88

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in September 2004 with respect to the proposed sanitation facilities construction at Chignik Lake, Alaska under Project No. AN 04-G88. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.

Chris Campbell
Chris Campbell