

Denali Commission Quarterly Report

10/1/06 – 12/31/06

This quarter there was not much activity, just the closeout of the grants to the regions. The grants to the regions ended June 30, 2006. The regions have made their purchases and completed the current scope of work. The Denali Commission grant was extended until March 30, 2007 so that we will be able to expend the remaining funds. There remains \$7,499 in the grant.

Hooper Bay EMS suffered a fire this summer which destroyed the EMS training equipment. Permission was obtained from the Denali Commission to use remaining funds to purchase the training equipment destroyed in the fire. The Department is in the process of granting the funds to the Yukon-Kuskokwim Health Corporation (YKHC) to purchase the items. YKHC has gotten bids and will begin purchasing the items by the end of January.

We anticipate YKHC to complete the purchases and delivery of items by the end of March, 2007. An extension is not going to be requested.