

Date: November 1, 2004

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No(s): AN 04-GA6
Project Location: Minto, Alaska
Execution Date: October 25, 2004

The individuals below were sent a copy of this document:

Andrew Jimmie, Chief, Village of Minto
Environmental Health Director, TCC
Dan Williams, DEHE, Anchorage
Devan Currier, DEHE, Anchorage
Richard Thayer, DEHE, Anchorage
Gina Christensen, DEHE, Anchorage
Roger Marcil, DEHE, Anchorage
Norman Fairbanks, IHS, OEH&E

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Deanza Hjalseth
1-800-560-8637, extension 3602

LR: 10/27/04



Division of Environmental Health and Engineering

Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Village of Minto, Alaska
Project No. AN 04-GA6
October 2004

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MINTO, ALASKA**

PROJECT NO. AN 04-GA6

To complete this project, ANTHC and the Village of Minto mutually agree to the terms and conditions contained in this Amendment.

APPROVED BY:

10/28/04
Date

Mark A. Stoffel for R. Hogge
Ralph Hogge, P.E.
Director, Regional Facilities Services
DEHE, ANTHC

APPROVED BY:

10/25/04
Date

Andrew Jimmie
Andrew Jimmie
Chief
Village of Minto, Alaska

**AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
VILLAGE OF MINTO, ALASKA**

PROJECT NO. AN 04-GA6

DATE OF DOCUMENT:
October 2004

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Village of Minto	=	Village
Alaska Native Tribal Health Consortium	=	ANTHC
Denali Commission	=	Commission
Indian Health Service	=	IHS
Alaska Mental Health Trust Authority	=	AMHTA
Cooperative Project Agreement	=	CPA

On Aug. 17, 2004, ANTHC and the Village of Minto executed a CPA authorized by the Denali Commission to provide the site preparation and construct the foundation for a new health clinic in Minto, Alaska.

The project was funded in the amount of \$100,000 via Denali Commission Financial Assistance Award Project No. 0071-DC-2002-I24, dated April 2002. The CPA identified that a forthcoming Amendment would provide additional funds for the remainder of the clinic construction.

B. REVISION OF PROJECT FUNDING

This Amendment adds the following to this project:

- \$1,016,898 of additional Commission funding via Denali Commission Financial Assistance Award Project No. 0146-DC-2004-I29, dated September 2004
- \$196,343 of FY04 Indian Health Service Tribal Equipment funding
- \$50,000 contribution of land, as a cost share from the Village
- \$25,000 of Alaska Mental Health Trust Authority funding

This project is estimated to cost \$1,466,639 based on a cost estimate of the 100% construction plan set, and on the cost of furnishings and medical equipment.

The project is therefore \$78,398 short of full funding. This funding has to be provided for the project to be fully funded.

A revised Project Budget and Funding Sources Table is provided below.

Job Type	Scope of Work	Qty	Units	Unit Cost	* Central Ops. 8%	Total Cost	Denali FY02	Denali FY04	Tribal Equip. FY04	Village (land)	Village (AMHTA)
M-CL	Site preparation and foundation	1	LS	100,000		100,000	100,000				
M-CL	Construct new clinic	1	LS	1,192,816	95,425	1,288,241		1,016,898	196,343	50,000	25,000
Total Available Funding						\$1,388,241	\$100,000	\$1,016,898	\$196,343	\$50,000	\$25,000

* Central operations expenses pay for ANTHC engineering technicians, drafting services, surveying, financial support, shipping and receiving staff support, and those services in direct support of force account type construction or ANTHC contract management.

By signing this Agreement, the Village of Minto agrees that funding it received from the IHS FY04 Tribal Equipment program and AMHTA shall be transferred to ANTHC for this project, and that its land cost share will be made available to the project. If the funding or cost share are not available when needed during the project, project activities will stop.

This document constitutes Amendment No. 1 to the CPA to construct a new health clinic in the Village of Minto, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.



ALASKA NATIVE TRIBAL HEALTH CONSORTIUM
Division of Environmental Health and Engineering
1901 South Bragaw Street, Suite 200
Anchorage, Alaska 99508

MEMORANDUM

DATE: October 2004

FROM: Heritage and Environmental Consultant

SUBJECT: Village of Minto – Environmental Review
Amendment No. 1, Project No. AN 04-GA6

TO: FOR THE RECORD

Based upon proposed Federal funding for this project, an environmental review in accordance with the National Environmental Policy Act (NEPA) and the National Historic Preservation Act (NHPA) is required. The Alaska Native Tribal Health Consortium (ANTHC) has considered all potential environmental concerns (specific and cumulative effects) associated with the project in consultation with applicable federal, state, and local authorities. An environmental review was completed in August 2004 with respect to the proposed sanitation facilities construction at Minto, Alaska under Project No. AN 04-GA6. This Amendment will not change the scope outlined in the original document, and therefore no additional environmental review is necessary at this time.

If the scope of work is changed in the future, then the ANTHC will revisit this environmental review to determine if potential environmental concerns have been addressed.


Chris Campbell