

Date: September 9, 2008

Alaska Native Tribal Health Consortium
Division of Environmental Health and Engineering
1901 Bragaw Street, Suite 200
Anchorage, Alaska 99508-3440

Document Distribution

Document Type: Amendment No. 1 to the Cooperative Project Agreement
Project No.: AN 07-GJ8
Project Location: Pilot Point, Alaska
Execution Date: September 4, 2008

The individuals below were sent a copy of this document:

Suzanne Evanoff, President, Pilot Point Village Council
Environmental Health Director, BBAHC
Betty Sorenson, Denali Commission, Anchorage
Denali Daniels, Denali Commission, Anchorage
Paul Morrison, DEHE, Anchorage
Joe Durrenberger, DEHE, Anchorage
Jan Nofsinger, DEHE, Anchorage
Carolyn Hickey, DEHE, Anchorage
Lola Ferguson, DEHE, Anchorage

cc: Program Services, DEHE, Anchorage

For additional information, please contact:

Christina Anderson
1-800-560-8637, extension 4061

LR: 09/19/07



Division of Environmental Health and Engineering

Administrative Amendment No. 1 to the Cooperative Project Agreement

A Health Facility Improvement Project Between:
The Alaska Native Tribal Health Consortium and
The Pilot Point Tribal Council
Project No. AN 07-GJ8
September 2008

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
PILOT POINT, ALASKA**

PROJECT NO. AN 07-GJ8

To update the record of this project, ANTHC identifies revised terms and conditions in this administrative amendment.

APPROVED BY:

9/6/08
Date


Matthew Dixon, P.E.
Director of Operations
DEHE, ANTHC

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
PILOT POINT, ALASKA**

PROJECT NO. AN 07-GJ8

TABLE OF CONTENTS

A. INTRODUCTION	1
B. RECOMMENDED CHANGES	1
B 1. Changes in Funding	1
B 2. Revised Cost Estimate Table	2

**ADMINISTRATIVE AMENDMENT NO. 1
TO THE
COOPERATIVE PROJECT AGREEMENT
HEALTH FACILITY IMPROVEMENT PROJECT
PILOT POINT, ALASKA**

PROJECT NO. AN 07-GJ8

DATE OF AMENDMENT:
September 2008

A. INTRODUCTION

Throughout this Amendment these entities are referred to as follows:

Pilot Point Tribal Council	=	Council
Alaska Native Tribal Health Consortium	=	ANTHC
Division of Environmental Health and Engineering	=	DEHE
Denali Commission	=	Commission
Indian Community Development Block Grant	=	ICDBG
Housing and Urban Development	=	HUD
Indian Health Service	=	IHS
Alaska Mental Health Trust Authority	=	AMHTA
Bristol Bay Economic Development Corporation	=	BBEDC

On May 22, 2008, ANTHC and the Village executed a Cooperative Project Agreement (CPA) to construct a new health clinic in the City of Pilot Point, Alaska. The scope of this project includes site preparation, materials and equipment, construction, and labor.

B. RECOMMENDED CHANGES

In order to complete the scope of this project, the following changes are necessary:

B 1. Changes in Funding

This amendment removes \$37,619 from ANTHC support services charges and adds it to external construction management.

B 2. Revised Cost Estimate Table

Job Type	Scope of Work	Qty	Units	Unit Cost	Total Cost	Funding Sources				
						Denali FY08	ICDBG	AMHTA	IHS	BBEDC
M-CL	Construct clinic	1	LS	\$2,219,510	\$2,219,510	\$1,518,154	\$460,000	\$25,000	\$176,356	\$40,000
M-CB	ANTHC Support Services Charges*				\$128,170	\$128,170				
M-CM	External Construction Management				\$37,619	\$37,619				
Total Award					\$2,385,299	\$1,683,943	\$460,000	\$25,000	\$176,356	\$40,000

This document constitutes Administrative Amendment No. 1 to the CPA for health facilities construction in Pilot Point, Alaska. All other sections of the original CPA remain in effect as agreed upon and executed.