DESIGN CONSULTANT’S

MONTHLY PROGRESS REPORT


To:
Brent Petrie
Date:
12 July 2006


Alaska Village Electric Cooperative


From:
Robert Day and Adrian Gall, ABR, Inc.—Environmental Research & Services
Village: Toksook Bay and Tununak
Project Component: intertie
Reporting Period: June 2006
Work Phase: Post-construction avian studies
Activity Summary:

Visited both villages and established local contacts, etc.  Collected data on bird mortality at intertie between Toksook Bay and Tununak and directed a team of villagers to conduct the searches on a regular basis.  Also visited both villages and collected data forms for searches to date.
Activities to be conducted in July include visiting the villages and interacting with searchers, hiring new searchers, and collecting data forms for searches to date.
 

Milestone Schedule: (to be determined by Designer)
Data collection proceeding on schedule, although pay and other issues have resulted in the loss of most searchers from Tununak.  We foresee addditional effort having to be expended to hire and train new searchers.  Otherwise, data collection is proceeding as planned. 
Regulatory Agencies Permits and Progress:

     
Needs from AVEC:
Some issues related to lack of payment/incorrect payment of villagers were brought to AVEC's attention.  We believe that those issues have been resolved.
Contract Issues:
     
Other:
     
cc:
Lisa Bowman, AVEC
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