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PROJECT STATUS REPORT  PHOTOS

 QE June 30, 2008
Denali Commission Elder Housing Grant Program (DCEH)

Klawock   DEH-05-THR2

Photos taken July 8 and July 17, 2008
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Front Entry Canopy of Phase II Addition, awaiting store-front entry doors for vestibule.  Siding installation is sheduled to start week of July 21 and be completed by mid August.  Gutters and downspouts have been installed. 
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The covered porch roof at Phase II Lunch Room addition was modified from shed roof style to gable roof style for better light and ice-dam protection at Lunch Room. 
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The mechanical contractor fell behind schedule on installing the new boilers and airhandler, significantly affecting the overall schedule on Phase II

New boilers on pads in basement mechanical room.   Boilers still need to be hooked up. 
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Temporary electric hot water heaters were set up in the basement mechanical room to handle the existing occupied apartments while the old boiler is removed and the new airhandler is installed. 
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The 1,000 pound air handler sits in the computer/reading room on the second floor, waiting to get installed in the adjacent mechanical room 213.    
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The old boiler in mechanical room 213 needs to be removed, along with all piping, to make way for the new airhandler which gets suspended from the ceiling trusses.  
Ideally, the new boilers would be on-line before the old boiler was removed.  But due to the delays,  temporary portable heaters were provided for existing occupied units while the conversion is made. 
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Photos of the lobby in Phase II.    Insulation and sheetrock underway.   
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Phase II Lunch Room, ready for mud and tape.        Phase II  exercise room 208
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The elevator is installed in Phase II

      New pocket doors for wheelchair access 






      at existing unit bathrooms. 
Phase I  two-bedroom apartments are ready for cabinets, counters, doors and trim to be installed. 
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· -  End Report  -  -
by   Craig Moore
