
Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

Project Name: Nome Eskimo Community Assisted Livinq Study & Elder Service
Plan for the Berinq Strait Reqion

Agency: Department of Health & Human Services Reporting Period: July to
October. 2005

Amount of Funds Requested $ QGrant #: 06-4-C-5026

1. What is the status ofthe project; include portions completed?

The Proposal Evaluation Committee reviewed and scored the proposals and
selected F. James McConnell as the contractor to complete the project. The
contractor traveled to Nome to meet with Norton Sound Health Corporation, the
XYZ Senior Center and the Nome Community Center from September 6-8. He
conducted interviews with elders and healthcare providers. A medical needs
assessment survey was amended and sent out to various clinics in the region.
The Title VI Need Assessment Survey was completed by Norton Sound and the
contractor is waiting on the results to complete the data assessment. The
contractor will be traveling to Unalakleet on October 5thto meet with elders and
the IRA Council.

2. Is the project on schedule; if not, how will this be dealt with?

This is slightly behind schedule by 3 weeks. The project will be back on schedule
when all of the data for the Title VI survey is analyzed. A meeting to review the
draft product will be scheduled the last week of October with the Project Advisory
Committee.

3. Is the project on budget; if not, how will this be dealt with?

The project is on budget.

4. Other comments/problems and solutions:

None.

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Nome Eskimo Community Assisted Livinq Study & Elder Service Plan for
the Berinq Strait Reqion

Agency: Department of Health & Human Services Reporting Period: May to July. 2005

Grant #: 06-4-C-5026

Please include the following information:
(Useadditionalpages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined

The total project budget is $44,000.

2. The total project expenditures as ofthe end of the most recent quarter

There were no project expenditures this quarter.

3. The total amount of Denali Commission funds committed to the project.

$44,000.

4. The total expenditure of Denali Commission funds for the project as ofthe end of this
reporting period.

$14,666.00

5. The percentage of expenditures to the total budget

33%.

6. Project Performance Analysis (use PPA form on page2 of641)

Attached.

Department of Health and Social Services
Facilities Section
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Attachment G

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.

Questionnaire Completion to Elder Service Providers
Review of the Needs Assessment Reports (ANTHC)
Project Status Presentation & village travel

September 9,2005
September 30,2005
October 5, 2005 and last
week of October
September 30, 2005
October 28, 2005
November 23, 2005
November 30,2005

Title VI Elder Needs Assessment Complete
Draft study complete for review
Final Study and Plan complete
End of Grant Period and Report Due

Form 641A
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Performance Analysis (PPA) Form

Project Name: Nome Eskimo Community Assisted LivinQStudy & Elder Service Plan for
the BerinQStrait ReQion

Agency: Department of Health & Human Services Reporting Period: 2nd Quarter

Grant #: 06-4-C-5026

NOTE: Include Denali Commission Grant Funds Only on this form.

$44,000 $0
Totals:

Signature: Date:

Denise BarenQo,Executive Director
Print Name and Title: Form 64lB

Department of Health and Social Services
Facilities Section

(3) Last Updated 9/29/03

$40,000
1$0 I November I TitleVI surveycomplete-Short-term Contract I 30,2005 data ftom ANTHC survey

analyzed
Indirect Cost I $4,000 1$0 I November I Administration of grant

30,2005


