Denali Commission Energy Project Closeout

Summary Report


Project Code:
340191



Project Type:
Construction of bulk fuel storage upgrades with gross capacity of 20,900 combined gallons of #1 diesel at various locations in Lime Village, Alaska.  Lime Village received all fuel, materials, and equipment by plane due to no barge service.  Because of that, existing tanks will be refurbished for reuse.  Two new tanks will be flown in to meet the fuel storage needs of the community.  Separate welded steel lines will be routed from the airport tanks to the power plant and school.  A bulk transfer system/drum loading area will also be constructed by the power plant to allow fueling of heavy equipment and transfer of fuel to community buildings.
Community:
Lime Village, Alaska



Population: 25
Distressed Community:
No
Photos in DC Database: 

AEA Project Manager: 
Reuben Loewen


Project Manager Phone:  
269-3000
Grantee:Lime Village Traditional Council
Primary Operator: Same
Construction Start Date: October 2001
 Construction End Date:  September 2004
Total Unites Installed (Gallons/kW/Other): 20,900 (gallons) 
Total cost at completion: 
$773,823.01
Brief Project Description: 
Final inspection of this project was completed on 10/03/2003.  On that date, the project was deemed 100% complete.  Budget and schedule were on target.  Demobilization was started.
All necessary reporting and permits are complete.
BF: Bulk Fuel Facility




RPSU: Rural Power System Upgrade

Regional/Combo: Regional Project with BF & RPSU

Alt Energy: Alternative Energy (description)
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