Port MacKenzie Natural Gas Line Extension Engineering

Grant Agreement Number 2195180

Alaska Energy Cost Reduction Program

Progress Report

Grantee:  Matanuska-Susitna Borough

Project Name:  Port MacKenzie Natural Gas Line Extension Design
Grant # 219580

Period of Report:  1 January 2007 to 31 March 2007
Project Activities Completed:

1. HDL was directed to resume design work after the Borough Assembly voted to approve the site off the Point MacKenzie Road for the State’s new Medium Security Prison.  HDL completed a size analysis which resulted in a recommended 12-inch diameter line with wall thickness of 0.406 inches and maximum pressure rating of 1,337 psi.  HDL also coordinated with Coffman Engineers on the cathodic protection design, completed a planning map for the gas demand study, and initiated the design of the regulator station located at the terminus of the pipeline in the Port District.  Overall design is approximately 40% complete.
Existing or Potential Problems:
1. There are still right-of-way (ROW) issues along the proposed route which the Borough Land Department and DNR are currently working on. 
Activities Targeted for Next Reporting Period:

1. Resolve ROW problems, complete design of the pressure regulator station and main line, complete technical specifications.
Difficulties:

1. None.
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