INSPECTION REPORT
Angoon Medical Clinic
3/23/04 
Inspector: Ryan Wilson
Contractor: North Pacific Erectors
	Weather

	Precipitation
	Sunny

	Temperature
	43 F


	Equipment On Site

	
	10yd Dump Truck

10yd Conc. Truck

Mini Excavator
	-
-

-
	Scaffolding
Misc. Power Tools

Space Heater

	
	
	
	


	Workers On Site

	1
	Superintendent
	1 
	Plumber (Heating)

	3
	Sheet Rockers
	3
	Electricians (Linemen)

	2
	Plumber
	
	


Construction Completed Since Last Inspection:
Mechanical: Sprinkler rough-in is 100% complete.
Exterior Finishes: The metal roof is unchanged at 95% installed.
Interior Finishes: Sheet rock is installed on approximately 100% exterior walls and 100% of interior walls.  1/3 of the exterior and interior walls have 3 coats of mud and tape and is ready to texture. 2/3 of the exterior and interior walls have 1 coat of mud over the fasteners.
Pump House: The foundation and slab were cast on last site visit. The framing is 100% and the roof is covered with 15 lb felt. 
Construction Activity Observed On-Site:

Sheet rock Installation and installation of the flushing bed pan sink mount.
Specific Points of Inspection:

1. Verified deficiencies from last inspection were completed.
2. Sheet rock finish quality
3. Sprinkler rough-in
Deficiencies/Questions/Problems:

1. Location centerline for upper faucet at flushing bed pan sink.
2. Three sprinkler heads beside and above the mechanical room in the mezzanine need to be added to better protect this space.

. 
The Contractor was informed of the above deficiencies and intends to fix each item.
Other Tasks:
Met with the Medical Clinic Staff to discuss selection of furniture for the new Medical Clinic.
Photo Log: See Attached

	Materials Stored
	Comments

	Remainder of roofing, Sheet rock mud, plumbing finish etc. 
	Site in good order.

	
	


Signature ___________________________________________ Date ___________________
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