AVCP Regional Housing Authority
Denali Commission Teacher Housing Repair and Renovation Project

Work completed as of July 29, 2005

We are working with 3 School Districts with a total budget of $2,151,249. 

Lower Kuskokwim School District:  Total Cost $1,151,249  Units-26  Villages-7
Chefornak- Waiting on material.  Arriving at any time.  0%

Kongiganak- Work is started on July 26.  Flooring will be removed and replaced, new cabinets, and trim.  Material just arrived.  0%.

Kwethluk- Work started with 4 units gutted.  Material is starting to arrive.  35%

Mekoryuk- This work is only foundation work.   Material will arrive in September and work start then.  0%
Napakiak- Units have been gutted including tubs and enclosures.  Material just arrived.  60%

Napaskiak- One unit has been gutted with new ceiling tile and paint completed.  50%

Oscarville- This unit has been gutted, old flooring removed, sub floor laid down, painted, and flooring and windows remain.  75%

Tuntutuliak- Work has not started yet.  Waiting for material. 0%

St. Mary’s School District:  Total Cost $238,368.  Units-5 Villages-1
The new boiler system has been installed, vinyl is down in one unit, one building is leveled, and windows are started.  Waiting on the barge for foundation material.  75%
Lower Yukon School District:  Total Cost $692,315.44  Units-34  Villages- 5

Russian Mission- Units are being gutted and prepped.  Material is on its way.  40%

Pilot Station- Units have been gutted and subfloor and paint is under way.  Some material is coming by barge in several days.  75%

Mtn. Village- Units have been gutted and starting on windows.  60%

Marshall- Units have been gutted and interior work is starting. 60%

Alakanuk- 3 units have been sided with insulation and T1-11 and windows are being installed.  65%

